## Timeline



	2017 - 2018		2019	2020	2021-22	2023-24	2025-26	2027	2028	2029
Years 1 & 2 <b>(PL1)</b>		1			Research & Writing	<b>)</b>	Fully Implemented	On-going resource		
Years 3 & 4 <b>(PL1-2)</b>	Gauging if			Writing Draft Curriculum	Finalise Curriculum Document	Research & Writing	Fully Implemented	(ESOL; Assessmen Sacramental Prog alignment; FaithJo	gramme; Senior NCEA	
Years 5 & 6 <b>(PL2)</b>	new RE curriculum is required			<b>Document</b> Draft detail of:	Approved by NZ Bishops	Research & Writing		ully mented		
Years 7 & 8 <b>(PL3)</b>	Writing Bridging		Creating Framework	Framework, Content Areas, Learning Intent.	Receive Imprimatur	2024 All no 1 Full U 2025 other	Init	Fully Implemented		
Years 9 & 10 <b>(PL4)</b>	Documents  Gathering		Begin scoping Learning Areas	Cross-Themes, themes and Touchstones	Research & Writing		Fully Implemented			
Year 11 <b>(PL5-1)</b>	and data		& AOs	Begin: Theological	Research & Writing	Fully Implemer (linked to NCEA				
Year 12 <b>(PL5-2)</b>	NCRS & REAs at Hiruharama			On-going consultation	(Launch at Catholic Ed.	Research & Writing	Ful Implem (linked to NCE	nented		
Year 13 <b>(PL5-3)</b>				Consultation	Convention) Now 2023 (post Covid)		Research & Writing	Fully Implemented (linked to NCEA Timeline)		Aggraphia (b)
X		1 1 1 1 1 1			Desi	gn new website		On-going population a	and development of site	